
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:19 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 122 Date: 04-Jun-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 269

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES BENNINGHOVIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Extending the temp. tower elevator from temp. truss level to OBG deck level. Aaron Kent's crew are
working on this task. Kevin, Barry, Aaron and another iron worker work on this. RT-100 mobil crane
involved in this installation.

2. Darryl Webb's crew are working on the crossbeam 04 splicing with OBG Lift L5W.

3. False work with forming the closure pour for west line of OBG face and the W2 cap beam.

4. Jacking up some east OBG Lifts for adjusting the north tip elevation of the crossbeam 03, 04, 05.

Jacking pressure of OBG Lift L4E

056 W-L05-OBG.056
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 122 Date: 04-Jun-2010 Friday

===========================:

Support Location Jack Number Jacking Pressure (Morning) Jacking Pressure
(Afternoon)

================ =========== ====================
=======================

NW: 13 2000 psi 1700 psi
NE: 28 1500 psi 1350 psi
SW: 19 2850 psi 2800 psi
SE: 24 3200 psi 3200 psi

Jacking pressure of OBG Lift L5E
===========================:

Support Location Jack Number Jacking Pressure (Morning) Jacking Pressure
(Afternoon)

================ =========== =====================
=======================

NW: 30 5000 psi 3950 psi
NE: 41 5000 psi 4300 psi
SW: 44 500 psi 400 psi
SE: 45 2800 psi 2700 psi

Jacking pressure of OBG Lift L6E
===========================:

Support Location Jack Number Jacking Pressure (Morning) Jacking Pressure
(Afternoon)

================ =========== ======================
=======================

NW: 29 5300 psi 4150 psi
NE: 23 3500 psi 5150 psi
SW: 42 46100 psi 4500 psi
SE: 36 3200 psi 5000 psi
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